

Week 12 Gap Analysis & Improvement Plan

Project: Stock Challenge Week 1 - Financial News Sentiment Analysis

Date: February 17, 2026

Original Project Timeframe: Week 1 (November 2024)

Gap Analysis Checklist

Category	Question	Status	Notes
**Code Quality*	Is the code mod	Partial	utils.py exists
Are there type	No	398 lines of co	
Is there a clea	Partial	Basic structure	
Testing	Are there unit	No	tests/ director
Do tests run au	Partial	ci.yml exists b	
**Documentation	Is the README c	Partial	Missing busines
Are there docst	Yes	Good docstrings	
**Reproducibili	Can someone els	Partial	Missing data se
Are dependencie	Yes	All dependencie	
**Visualization	Is there an int	No	Only static vis
**Business Impa	Is the problem	Yes	Well documented
Are success met	Partial	Need clearer KP	

Project Selection Justification

I selected the Stock Challenge Week 1 project for the following reasons:

1. Finance Sector Relevance: The project directly addresses stock market analysis and financial news sentiment - highly relevant to finance recruiters.

Improvement Plan (5 High-Impact Priorities)

Priority 1: Code Refactoring & Project Structure

Time Estimate: 3-4 hours

Impact: High

Tasks:

- Move utility functions to proper src/ module structure

Priority 2: Unit Tests (Minimum 5 Tests)

Time Estimate: 2-3 hours

Impact: High

Tasks:

- Write tests for data loading functions
-

Priority 3: CI/CD Pipeline Enhancement

Time Estimate: 1-2 hours

Impact: Medium-High

Tasks:

- Configure pytest properly
-

Priority 4: Interactive Dashboard (Streamlit)

Time Estimate: 4-5 hours

Impact: High

Tasks:

- Build Streamlit app with stock selection
-

Priority 5: Professional Documentation

Time Estimate: 2-3 hours

Impact: High

Tasks:

- Rewrite README with all required sections:
-

Day-by-Day Plan

Tuesday, Feb 17, 2026 (Final Day)

Time	Task	Deliverable
2-3 hours	Code Refactorin	Refactored src/
2 hours	Unit Tests	5+ passing test
1 hour	CI/CD	Working pipelin
4 hours	Dashboard	Working Streaml
2 hours	Documentation	Updated README

Success Metrics

1. Code Quality: 100% of functions have type hints

Risk Assessment

Risk	Mitigation
Time constraint	Focus on highes
Dashboard compl	Start with MVP,
Testing coverag	Focus on core f
Data availabili	Use sample data

This gap analysis and improvement plan demonstrates systematic project management and prioritization skills valued in the finance sector.